COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2020

ESTI MATE SUMVARY 17:22:28
CONTI D: C21828 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21828-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 181.0 DAYS TIME ALLOW 10/30/202 FI XED COVPLETI ON DAl
I-70 VAIL EAST AND VEST PERCENT TIME:  93.30 ORI G TIME ALLON 10/ 9/ 2020 FI XED COMPLETI ON DA1
PRQIECT NO NHPP0702- 377
1-70 VAIL EAST AND WEST
NAME OF ROAD:
PRQIECT COUNTI ES: EAGLE
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 10/ 17/ 2020 DATE TI ME STARTED 04/20/2020
556 Struthers Avenue DATE LET 11/ 07/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 12/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 10,477,663.41 PARTI Cl PATI NG $ 8, 891, 898. 28 $ 2,793,945, 49
AWARD PRQJECT AMT: $ 10,431, 006. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84.87% TOTAL EARNI NGS 8, 891, 898. 28 2,793,945.49
FUNDS AVAI LABLE: $ 1,585,765.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,891, 898. 28 2,793, 945. 49
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 156, 465. 10 -1,555.12
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 8,735, 433. 18 2,792,390. 37
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 8, 735, 433. 18 2,792,390. 37
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 2,792, 390. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21828-BID ESTI MATE RUN 10/ 29/ 2020
PRQJECT: NHPP0702- 377 ESTI MATE NO 0006 17:22: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 *Renmoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,420. 00000 1. 000 2,420.00
0010 202-00035 *Rermoval of Pipe 213. 000 213. 000
LF 0. 000 0.00
87. 00000 213. 000 18, 531. 00
0015 202-00037 *Renpoval of End Section 3. 000 3. 000
EACH 0. 000 0. 00
830. 00000 3.000 2,490. 00
0020 202-00090 *Renpval of Delineator 450. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0025 202-00222 Renoval of Detour Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
126. 00000 0. 000 0.00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 451, 038. 000 263, 354. 000
5% 187, 583. 000 300, 132. 80
1. 60000 450, 937. 000 721, 499. 20
0035 202-00250 *Renoval of Pavenent Marking 130, 360. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0.00
0040 202-01130 *Rermoval of CGuardrail Type 3 30, 336. 000 25, 378. 000
LF 4,958. 000 12, 395. 00
2.50000 30, 336. 000 75, 840. 00
0045 202-01180 Renoval of Median Barrier 32.000 32.000
LF 0. 000 0. 00
54. 70000 32. 000 1, 750. 40
0050 202-01300 *Renpval of End Anchorage 51. 000 35. 000
EACH 16. 000 4, 400. 00
275. 00000 51. 000 14, 025. 00
0055 202- 04001 Pl ug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00

643. 00000 1. 000 643. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-04002 *Cean Cul vert 1. 000 0. 000
EACH 1. 000 4,200. 00
4,200. 00000 1. 000 4,200. 00
0065 202-04010 *Clean Inlet 1. 000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1.000 2,100. 00
0070 203-01500 Bl ading 30. 000 0. 000
HOUR 0. 000 0. 00
124. 00000 0. 000 0. 00
0075 203-01510 Backhoe 100. 000 49. 000
HOUR 0. 000 0. 00
84. 20000 49. 000 4,125.80
0080 203-01550  Dozing 10. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0085 203-01582  Truck (Dunp) 110. 000 72. 250
HOUR 0. 000 0. 00
128. 00000 72.250 9, 248. 00
0090 203-01590 Front End Loader (Rubber Tire) 110. 000 55. 750
HOUR 4.000 572. 00
143. 00000 59. 750 8,544. 25
0095 203-01597  *Pot hol i ng 30. 000 5. 000
HOUR 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0100 203-02330 Labor er 60. 000 34. 000
HOUR 6. 000 242. 40
40. 40000 40. 000 1, 616. 00
0105 207-00205 Topsoi 0. 000 0. 000
cY 0. 000 0. 00
149. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 139. 000
LF 0. 000 0. 00

6. 20000 139. 000 861. 80



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035 *Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0. 00
15. 40000 120. 000 1, 848. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0125 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 10. 000 8. 250
HOUR 0. 000 0. 00
70. 30000 8. 250 579.98
0145 208-00107  Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 0.700 0. 000
ACRE 0. 300 888. 00
2, 960. 00000 0. 300 888. 00
0155 212-00032  *Soil Conditioning 0. 700 0. 000
ACRE 0. 300 2,172.00
7, 240. 00000 0. 300 2,172.00
0160 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 000
ACRE 0. 300 2,733.00
9, 110. 00000 0. 300 2,733.00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000 300. 000
d ass
Sy 17. 000 74. 80

4. 40000 317. 000 1, 394. 80



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00000 *Wldlife Biologist 15. 000 10. 250
HOUR 0. 000 0. 00
132. 00000 10. 250 1, 353. 00
0175 240-00010 *Renoval of Nests 1. 000 0.500
HOUR 0. 000 0. 00
88. 50000 0. 500 44. 25
0180 240-00020 *Netting 0. 000 0. 000
Sy 0. 000 0. 00
15. 20000 0. 000 0. 00
0185 304-07005  Aggregate Base Course (Class 7) 4, 396. 000 204. 000
cY 0. 000 0. 00
78. 00000 204. 000 15,912. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 43. 350 18. 920
TON 24. 430 9,478. 84
388. 00000 43. 350 16, 819. 80
0195 403-34801 Hot M x Asphalt (G ading SX) (100) 38, 822.610 22,551. 080
TON 16, 271.530 1, 249, 653. 50
76. 80000 38, 822. 610 2,981,576. 45
0200 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 2,011. 590 1,157. 080
TON 854.510 469, 980. 50
550. 00000 2,011.590 1, 106, 374. 50
0205 411-10255 Enul sified Asphalt (Sl ow Setting) 14, 157. 000 8,183. 000
GAL 5, 974. 000 11, 948. 00
2.00000 14,157. 000 28, 314. 00
0210 420-00102 Geotextile (Erosion Control) (Cass 1) 23. 000 23. 000
SY 0. 000 0. 00
25. 00000 23. 000 575. 00
0215 506-00212 *Riprap (12 Inch) 16. 000 16. 000
cY 0. 000 0. 00
870. 00000 16. 000 13, 920. 00
0220 507-00725 *Sl ope and Ditch Paving (Special) 99. 000 99. 000
LF 0. 000 0. 00

642. 00000 99. 000 63, 558. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-01000 Concrete Class B 3. 000 3. 000
cY 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0230 602-00000 *Rei nforcing Steel 223. 000 0. 000
LB 223.000 847. 40
3. 80000 223.000 847. 40
0235 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0240 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0. 00
193. 00000 40. 000 7,720.00
0245 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
252. 00000 88. 000 22,176. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 38. 000
LF 0. 000 0. 00
341. 00000 38. 000 12, 958. 00
0255 603-05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 930. 00000 1. 000 1, 930. 00
0260 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 450. 00000 1.000 3, 450. 00
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0270 604-00550 *Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
51, 430. 00000 1.000 51, 430. 00
0275 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 30, 558. 000 25, 635. 000
LF 4,923. 000 157, 536. 00

32. 00000 30, 558. 000 977, 856. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01340 *End Anchorage Type 3D 23. 000 15. 000
EACH 8. 000 12, 800. 00
1, 600. 00000 23.000 36, 800. 00
0285 606-01370 *Transition Type 3G 18. 000 10. 000
EACH 8. 000 32,880. 00
4,110. 00000 18. 000 73, 980. 00
0290 606-01380 *Transition Type 3H 15. 000 8. 000
EACH 7.000 13, 650. 00
1, 950. 00000 15. 000 29, 250. 00
0295 606- 02003 *End Anchorage (Nonfl ared) 27.000 17. 000
EACH 10. 000 40, 000. 00
4, 000. 00000 27.000 108, 000. 00
0300 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0305 612-00001 *Del i neator (Type I) 400. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0310 612-00002 *Del i neator (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0315 612-00003  *Delineator (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0320 612-00031 *Del ineator (Type |) (Extra Height) 32. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0. 00
0325 612-00033 *Del i neator (Type II1) (Extra Height) 32.000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0330 612-00052 *Ref | ector 400. 000 0. 000
EACH 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00013

614- 00612

614- 03001

614- 80385

621- 00450

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I11)

*Steel Sign Post (W6x12)

*Concrete Footing (Type 1)

*Runbl e Strip

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

40. 000
SF
30. 00000

26. 000
LF
65. 00000

2.000
EACH
1, 550. 00000

145, 200. 000
LF
0. 35000

0. 000
SY
169. 00000

1. 000

22,100. 00000

10. 000
HOUR
196. 00000

1. 000
LS
1, 086, 380. 00000

0. 000

DAY
5, 000. 00000
1, 350. 000

GAL
92. 00000
2, 395. 000

GAL

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
104, 606. 000
104, 606. 000

0. 000
0. 000
0. 000

0. 620
0. 240
0. 860

0. 000
0. 000
0. 000

0. 860
0. 000
0. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,322. 000
1, 073. 000
2,395. 000

Page 8

ESTI MATE RUN 10/ 29/ 2020

3,100

36, 612

5,304

36, 482

.00

.00

00

10

.00

00

.00

.00

.00

.00

00

17:22: 28

AMOUNT

3,100

36, 612

19, 006

934, 286

81, 430

.00

.00

00

10

.00

00

.00

80

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0390 627-01010

0395

627- 30407

0400

627-30411

0405

630- 00000

0410

630- 00003

0415

630- 00007

0420

630- 00012

0425

630- 80001

0430

630- 80335

0435

630- 80336

0440 630-80341

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Preformed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 126. 000
SF
10. 00000
86. 000
SF
17. 00000
315. 000
SF
17. 00000
3, 800. 000
HOUR
25. 00000
350. 000
HOUR
80. 30000
80. 000
DAY
475. 00000
120. 000
DAY
2, 600. 00000
4. 000
EACH
1, 200. 00000
2.000
EACH
300. 00000
4. 000
EACH
375. 00000
33.000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,392.000
997. 750
3, 389. 750

294. 750
45. 250
340. 000

65. 000
7.000
72.000

88. 000
21. 000
109. 000

2.000
1.600
3. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
11. 200
25. 200
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ESTI MATE RUN 10/ 29/ 2020

24,943

3,633

3,325

54, 600

1,920

784.

.00

.00

.00

75

58

00

00

00

.00

.00

00

17:22: 28

AMOUNT

84,743

27,302

34, 200

283, 400

4,320

1,764

.00

.00

.00

75

00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80511

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
75. 00000
40. 000
EACH
90. 00000
5. 000
EACH
7, 500. 00000
(c 5. 000
EACH
2, 500. 00000
170. 000
EACH
20. 00000
30. 000
EACH
25. 00000
0. 000
EACH
25. 00000
0. 000
EACH
4, 000. 00000
100. 000
LF
64. 00000
450. 000
EACH
15. 00000
1. 000
LS

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
27.200
61. 200

17. 500
14. 000
31. 500

2.500
2.000
4.500

1.500
1. 200
2.700

61.500
49. 200
110. 700

9. 000
7.200
16. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

75. 000
330. 000
405. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 10/ 29/ 2020

2,040

1, 260.

15, 000

3,000

984.

180.

4, 950

00

00

00

00

00

.00

.00

.00

00

.00

17:22: 28

AMOUNT

4,590

2,835

33, 750

6, 750

2,214

405.

6, 075

00

00

00

00

00

00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 85011

630- 85040

632- 00000

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700-70111

700- 70130

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Repai r FORCE ACCOUNT FOR BRI DGE JO NT STEEL REPAIR

ON F-11-AW F-11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

0. 000

250. 00000

3. 000
EACH
40, 000. 00000

1.000
LS
150, 010. 00000

100, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
250, 000. 000

F A
1. 00000
-50, 000. 000

F A
1. 00000
12, 800. 000

F A
1. 00000
90, 000. 000

F A
1. 00000
1, 250. 000

F A
1. 00000
0. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.500
1. 200
2.700

0. 800
0.200
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-47,836. 780
- 66, 788. 040
-114, 624.820

8, 855. 000
2, 650. 000
11, 505. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000
1, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 29/ 2020

48, 000

30, 002

- 66, 788.

2,650

.00

00

00

.00

.00

.00

04

00

.00

.00

.00

17:22: 28

AMOUNT

108, 000

150, 010

-114, 624

11, 505

1, 250.

.00

00

00

.00

.00

.00

82

00

.00

00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 900-00014  Added Item (Lunp Sun)/ Public Information Management 1. 000 0. 860
Tier Il
( ) LS 0. 140 700. 00
5, 000. 00000 1. 000 5, 000. 00
1050 403-00720 HVA (Patching) (Asph) (Special) Added per MCR # 003 400. 000 154. 210
TON 0. 000 0. 00
135. 50000 154. 210 20, 895. 46
1055 202- 00453 Rem Port Present Str (2) Added per CMO # 005 28. 000 0. 000
SY 28. 000 9, 100. 00
325. 00000 28. 000 9, 100. 00
1060 518-03000 Saw and Seal Br Joint Added per CMO # 005 Str. F-11-BV 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
1065 519-03035 Place Thin Bond Overlay (Poly Conc) Added per CMO # 28. 000 0. 000
005
SY 28. 000 4,732.00
169. 00000 28. 000 4,732.00
1070 519-03055 Furni sh Thin Bond Overlay (Poly Conc) Added per CMO # 93. 000 0. 000
005
CF 93. 000 13, 020. 00
140. 00000 93. 000 13, 020. 00

CAT 0200 CURRENT AMT $ 9,738,302.35% 2,568,218.63$ 8,223, 275.92
CAT NO0300 F-11-0O

0555 202-00240 *Renpval of Asphalt Mat (Pl aning) 457. 000 185. 000
Sy 258. 000 412. 80
1. 60000 443. 000 708. 80
0560 403-34801 Hot M x Asphalt (Grading SX) (100) 66. 520 23. 040
TON 43. 480 3,339.26
76. 80000 66. 520 5,108.74
0565 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 600 1.130
TON 2.250 1,237.50
550. 00000 3. 380 1, 859. 00
0570 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00

2. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-0O

0575 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT  $ 10,347.94 % 4,989.56 $ 7,676.54

CAT NO0301 F-11-N

0580 202-00240 *Renpval of Asphalt Mat (Planing) 457. 000 303. 000
sy 123. 000 196. 80
1. 60000 426. 000 681. 60
0585 403-34801 Hot M x Asphalt (G ading SX) (100) 67.620 44.560
TON 23. 060 1,771.01
76. 80000 67.620 5,193. 22
0590 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 600 2.320
TON 1. 200 660. 00
550. 00000 3.520 1, 936. 00
0595 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0301 CURRENT AMT  $ 10,432.42 % 2,627.81% 7, 810. 82

CAT NO0302 F-11-X

0605 202-00240 *Renpval of Asphalt Mat (Pl aning) 303. 000 303. 000
5% 0. 000 0.00
1. 60000 303. 000 484. 80
0610 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 80. 000 80. 000
SY 0. 000 0. 00
325. 00000 80. 000 26, 000. 00
0615 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 14. 000 14. 000
5% 0. 000 0.00
620. 00000 14. 000 8, 680. 00
0620 403-34801 Hot M x Asphalt (G ading SX) (100) 156. 190 110. 910
TON 45. 280 3,477.50

76. 80000 156. 190 11, 995. 39



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-X

0625 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 8. 200 5. 750
TON 2.350 1,292. 50
550. 00000 8. 100 4, 455. 00
0630 411-10255 Emul sified Asphalt (Slow Setting) 61. 000 61. 000
GAL 0. 000 0. 00
2.00000 61. 000 122.00
0635 515-00120 *\Wat er proof i ng (Menbrane) 306. 000 304. 000
Sy 0. 000 0.00
16. 00000 304. 000 4,864. 00
0640 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
0645 601- 03057 *Concrete Cass DR 9. 800 9. 800
cY 0. 000 0.00
3, 000. 00000 9. 800 29, 400. 00
0650 601-51005 *@Gal vani ¢ Anodes 200. 000 200. 000
EACH 0. 000 0. 00
34. 50000 200. 000 6, 900. 00
0655 602-00000 *Rei nforcing Steel 442.000 442.000
LB 0. 000 0.00
3. 80000 442. 000 1, 679. 60
CAT 0302 CURRENT AMT $ 97,195.79 % 4,770.00 % 94, 580. 79

CAT NO0303 F-11-V

0660 202-00240 *Renpval of Asphalt Mat (Planing) 379. 000 245.000
sy 134. 000 214. 40
1. 60000 379. 000 606. 40
0665 403-34801 Hot M x Asphalt (G ading SX) (100) 65. 000 43.510
TON 19. 800 1,520. 64
76. 80000 63. 310 4,862.21
0670 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 3. 400 2.220
TON 1. 010 555. 50

550. 00000 3.230 1,776.50



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-11-V

0675 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0680 518- 03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
CAT 0303 CURRENT AMT $ 9,996.40% 2,290.54 % 7,245.11

CAT NO0304 F-11-Al

0685 201-00007  *Renoval of Debris 2.000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0690 202-00240 *Renoval of Asphalt Mat (Pl aning) 952. 000 952. 000
SY 0. 000 0. 00
1. 60000 952. 000 1,523. 20
0695 202-00453  *Renoval of Portions of Present Structure (Class 2) 40. 000 2.000
Sy 21.000 6, 825. 00
325. 00000 23.000 7,475.00
0700 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 1. 000 1.000
5% 0. 000 0. 00
620. 00000 1.000 620. 00
0705 403-34801 Hot M x Asphalt (G ading SX) (100) 163. 400 97. 040
TON 66. 360 5, 096. 45
76. 80000 163. 400 12,549.12
0710 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 8. 700 5. 090
TON 3. 540 1, 947.00
550. 00000 8. 630 4,746.50
0715 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0720 515-00120 *Wat er proofi ng (Menbrane) 934. 000 922. 000
5% 0. 000 0. 00

16. 00000 922. 000 14,752.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT NHPP0702- 377 ESTI MATE NO 0006 17:22: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0304 F-11-Al
0725 518-03100 *Rapid Cure Silicone Joint Seal 141. 000 0. 000
LF 0. 000 0.00
42.00000 0. 000 0. 00
0726 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) Added per CMO #005 21. 000 0. 000
Sy 21.000 3, 549. 00
169. 00000 21. 000 3, 549. 00
0727 519-03055  Furnish Thin Bond Overlay (Poly Conc) Added per CMO # 40. 000 0. 000
005
CF 40. 000 5, 600. 00
140. 00000 40. 000 5, 600. 00
0730 601-03057 *Concrete O ass DR 1. 000 0. 500
cY 0. 000 0. 00
3, 000. 00000 0.500 1, 500. 00
0735 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
34.50000 0. 000 0. 00
0740 602- 00000 *Rei nforcing Steel 16. 000 16. 000
LB 0. 000 0. 00
3. 80000 16. 000 60. 80
CAT 0304 CURRENT AMT $ 73,273.12$ 23,017.45$% 60, 095. 62
CAT NO0305 F-11-AJ
0745 201- 00007 *Renoval of Debris 2. 000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0750 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 017. 000 1,017. 000
SY 0. 000 0. 00
1. 60000 1,017. 000 1,627.20
0755 202-00453  *Renoval of Portions of Present Structure (Class 2) 70. 000 45. 000
Sy 20. 000 6, 500. 00
325. 00000 65. 000 21,125. 00
0760 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000 0. 00
620. 00000 0. 000 0.00



CONTI D:

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 10/ 29/ 2020

CAT NO0305

0765 403-34801

0770

411- 03342

0775

411-10255

0780

515- 00120

0785

518- 03100

0786

519- 03035

0787

519- 03055

0790

601- 03057

0795

601- 51005

0800 602-00000

F-11-AJ

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Enul sified Asphal t

(Sl ow Setting)

*\Wat er proofi ng (Menbrane)

*Rapid Cure Silicone Joint Seal

Pl ace Thin Bond Overlay (Poly Conc) Added per CMO #

005

Furni sh Thin Bond Overlay (Poly Conc) Added per CMO #

005

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

ESTI MATE NO: 0006 17: 22: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
205. 090 182. 790
TON 22. 300 1,712. 64
76. 80000 205. 090 15, 750. 91
11. 000 9.560
TON 1.200 660. 00
550. 00000 10. 760 5,918. 00
24. 000 24. 000
GAL 0. 000 0. 00
2. 00000 24. 000 48. 00
1, 053. 000 1, 053. 000
sy 0. 000 0. 00
16. 00000 1, 053. 000 16, 848. 00
138. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
20. 000 0. 000
sy 20. 000 3, 380. 00
169. 00000 20. 000 3, 380. 00
44. 000 0. 000
cF 44. 000 6, 160. 00
140. 00000 44. 000 6, 160. 00
3. 800 3. 800
oy 0. 000 0. 00
3, 000. 00000 3. 800 11, 400. 00
212. 000 212. 000
EACH 0. 000 0. 00
34. 50000 212. 000 7, 314.00
255. 000 255. 000
LB 0. 000 0. 00
3. 80000 255. 000 969. 00
CAT 0305 CURRENT AMI $  105,813.11$  18,412.64%  98,260.11



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 F-11-AG

0805 202-00240 *Renpval of Asphalt Mat (Pl aning) 547.000 211. 000
Sy 336. 000 537. 60
1. 60000 547.000 875. 20
0810 403-34801 Hot M x Asphalt (Grading SX) (100) 65. 830 22.250
TON 43.580 3,346. 94
76. 80000 65. 830 5,055.74
0815 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3.510 1.150
TON 2.360 1,298.00
550. 00000 3.510 1, 930. 50
0820 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0825 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 10,549.44 % 5,182.54 % 7,861. 44

CAT NO0307 F-11-AH

0830 202-00240 *Renpval of Asphalt Mat (Planing) 535. 000 370. 000
sy 144. 000 230. 40
1. 60000 514. 000 822. 40
0835 403-34801 Hot M x Asphalt (G ading SX) (100) 62. 660 40. 690
TON 21.970 1,687. 30
76. 80000 62. 660 4,812.29
0840 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 3. 320 2.170
TON 1.110 610. 50
550. 00000 3.280 1, 804. 00
0845 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0850 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0. 00

CAT 0307 CURRENT AMT $ 10, 182.29 % 2,528.20% 7,438. 69



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 F-11-AW

0855 201-00007 *Renpval of Debris 2.000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0860 202-00170 *Ginding And Texturing Concrete Pavenment 338. 000 0. 000
5% 0. 000 0. 00
21. 00000 0. 000 0. 00
0865 202-00215 *Renoval of Concrete Pavenent (Pl aning) 259. 000 259. 000
5% 0. 000 0.00
12. 60000 259. 000 3, 263. 40
0870 202-00240 *Renoval of Asphalt Mat (Pl aning) 3,737.000 2,753. 000
SY 941. 000 1, 505. 60
1. 60000 3, 694. 000 5,910. 40
0875 403-34801 Hot M x Asphalt (G ading SX) (100) 444,000 344.800
TON 67. 580 5,190. 14
76. 80000 412. 380 31, 670.78
0880 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 25. 000 17.550
TON 3. 410 1,875.50
550. 00000 20. 960 11,528.00
0885 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0890 518-01060 *Bri dge Expansion Device (dand) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
0895 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 259. 000 0. 000
SY 229. 000 38, 701. 00
169. 00000 229. 000 38, 701. 00
0900 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 190. 000 0. 000
CF 190. 000 26, 600. 00
140. 00000 190. 000 26, 600. 00

CAT 0308 CURRENT AMT $ 142,280.80 % 73,872.24% 125,393.58
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PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 F-11-AU

0905 201-00007 *Renpval of Debris 2.000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0910 202-00170 *Ginding And Texturing Concrete Pavenment 296. 000 0. 000
5% 0. 000 0. 00
21. 00000 0. 000 0. 00
0915 202-00215  *Renoval of Concrete Pavenent (Pl aning) 249. 000 249. 000
5% 0. 000 0.00
12. 60000 249. 000 3,137. 40
0920 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,876. 000 2,118. 000
SY 758. 000 1,212.80
1. 60000 2,876. 000 4,601. 60
0925 403-34801 Hot M x Asphalt (G ading SX) (100) 320. 000 240. 080
TON 70.010 5,376.77
76. 80000 310. 090 23,814.91
0930 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 18. 000 12.550
TON 3. 540 1, 947. 00
550. 00000 16. 090 8, 849. 50
0935 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0940 518-01060 *Bri dge Expansion Device (dand) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
0945 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 249. 000 0. 000
SY 221.000 37, 349. 00
169. 00000 221.000 37, 349. 00
0950 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 190. 000 0. 000
CF 190. 000 26, 600. 00
140. 00000 190. 000 26, 600. 00

CAT 0309 CURRENT AMT $ 124,832.00 % 72,485.57% 112,072.41
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PCN: 21828-BI D ESTI MATE RUN 10/ 29/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0006 17:22:28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-11-AS

0955 201-00007 *Renpval of Debris 2.000 2.000
EACH 0. 000 0.00
3, 860. 00000 2.000 7,720.00
0960 202-00170 *Ginding And Texturing Concrete Pavenment 30. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0965 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 30. 000 0. 000
Sy 0. 000 0. 00
12. 60000 0. 000 0. 00
0970 202-00240 *Renmoval of Asphalt Mat (Pl aning) 984. 000 707.000
SY 270. 000 432.00
1. 60000 977.000 1,563. 20
0975 403-34801 Hot M x Asphalt (Grading SX) (100) 113. 390 90. 960
TON 22.430 1,722.62
76. 80000 113. 390 8,708. 35
0980 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 7.000 4.710
TON 1.130 621. 50
550. 00000 5. 840 3,212.00
0985 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0990 518-01060 *Bri dge Expansion Device (dand) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
0995 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 30. 000 0. 000
SY 29. 000 4,901. 00
169. 00000 29. 000 4,901. 00
1000 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 38. 000 0. 000
CF 38. 000 5,320. 00
140. 00000 38. 000 5, 320. 00

CAT 0310 CURRENT AMT $ 33,250.75 $ 12,997.12 % 31, 424.55



CONTI D:

C21828
21828-BID
NHPP0702- 377

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 22
ESTI MATE RUN 10/ 29/ 2020
17:22: 28

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0311

1005 202-00240

1010

403- 34801

1015

411- 03342

1020

411-10255

1025 518-03000

CAT NO0400

1030 620-00005

1035 620-00012

1040 620-00020

F-11-AQ

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Special)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
354. 000
sy
1. 60000
67. 000
TON
76. 80000
3. 460
TON
550. 00000
0. 000
GAL
2.00000
76. 000
LF
32. 00000
CAT 0311  CURRENT AMT $
1. 000
EACH
66, 930. 00000
1. 000
EACH
25, 980. 00000
1. 000
EACH
8, 250. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

161. 60

566. 40

44.150
22.

66.

690
840

1, 742. 59

5,133.31

. 280
. 180
. 460

649. 00

1, 903. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

10, 047.00 $ 2, 553.

. 000
. 000
. 000

.00

66, 930. 00

. 000
. 000
. 000

.00

25, 980. 00

. 000
. 000 .00
. 000 8, 250.

10,477,663.41$% 2,793,945.49$ 8, 891, 898.



